STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE A3 __Pagetot2
TO: Tony Anziano, Program Manager / FILE:  EA 04 - 0120F4

: CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Saenior TE FED.ND. Mo

CCO# 257 | SUPPLEMENT#: @ | Category Code: CHPA CONTINGENCY BALANCE (incl. this changs)  $88,321,793.04

COST:  $4,536,378.00 INCREASE B DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO

} 1S THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 R VIRORMENTAL. DOCUMENTSY M 0
GCO DESCRIPTION: PROJEGT DESCRIPTION:
Cable Ralling {Fistd Work} CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

. . Praviousty Approved GCO Parcentage Tims Adjustad: Total # of Uareconciled Dalermed Time
Originat Contract Time: Time Adj. This Change: | e Adjusiments: {inciuding this changs) CCO(s): finctuding thie changa)
2490 Day(s) 0 Dayis) 501 Day(s) ' 20 % 3.

THIS CHANGE ORDER PROVIDES FOR:

Installing additional and revised cable railing in accordance with revised plan shests in Contract Change Order (CCQ) 188
*OBG Safely Railing (Furnish)." Also installing “NOT FOR TIEOFF" plaques on cabie railing, applying heat-shrink plastic
bootls to the cable at fitting connections, installing gates at crossbeams, and applying paint and caulk to cable railing items.
Providing a credit for installation of hinged safety rafling on crassbeams. Also, performing additional ravisions to the cable
ralling during fabrication and resolving conflicts identifiad during fleld instaliation. Eliminating bld itemn cable rallings on the
Orthotropic Box Girder.

This change order will Install revised cable ralling that was fabricaled under CCO 188 “OBG Safety Railing (Furnish)” for the
Orthotropic Box Girder {OBG), crossbeams, and Pier W2 cap beam. OBG cable railing instaflation will be modified dus to
taller inboard cable railing, revised post spacing, increased cables per railing section, and new holes will be drilled in deck
plates for base plates. A credit will be provided for the OBG cabile railing that was to be furnished and installed per original
contract. Cable railing will be installed on crossbeams, in lieu of hinged safety rallings 1o maintain the desired aesthetic
appearance. Hinged safaty ralling has alrsady been fabricated and delivered to the project so there will anly be a credit for
instaliation, Cable raling will be addad lo the W2 Cap Beam to enhance maintenance access.

Signs will be posted to alert maintenance staff that cable railings are not intended or designed fo be safety tie-off points.
Lockable gates will be instalied at crassbeams to provide maintenance access and prohibit unauthorized access. Heat-shrink
plasiic boots will be installed to prevent water and dirt from entering fillings. The galvanized railing wi be covered by white
plasiic coaling and railing attachments, urnbuckles, welds, and bolis will be paintad white to malch the rest of the bridge.

Larger diamater posts will be installed in lleu of cross bracing at OBG cable railing ends and at locations with increasad post
height to accommeodate mechanicad and elactrical items. Increased post sections require wider base plates, therefore some
of the bolt holes already drilled in the deck plates will be unusable. Abandoned bolt holes located under base plates will be
cauliked and abandoned boilt holes not covered by base plates will be plugged with bolts. Caulk will also be applied around
base plates to prevent water intrusion.

This change order will also revise fabricalion of the cabie rafling to resolve conflicts that wera identified during the RFI and
Submittal procesa, including RFis 3019 and 3038. Weldsad pad eyes will be added due to inlerferanca with eye bolts at cable
terminations. Support bracketis will be added and base plates wili ba revised 10 resolve intarference betwean the longitudinal
ductile lron pipas and cable refing posts at Panel Point (PP) 9.5, Addlionaifnmeacoounﬂmdswlﬂbopmvtdadhmsolve
minar oonflicts that will be identified during instaltation.

The lotal cost of this change order is $1,780,376.00 lump sum, $200,000.00 force account, and credit of ($450,000.00)
decreasa in contract ilem for a total of $1,536,378.00, which can be financed from the contingency fund. A detafled cost
analysis is on file.

mmmmbmm»mmmummmmmemmmmmm.
Thia change order has concurrence fram Witlam Casey (Superviging TE), Ken Terpsira (Project Manager), Tony Anziano
ém Mana)nar). Rich Folay {(HQ Oversight), Wenyt Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen

ADA Nofice: For individuais with sensary disabitities, this document (s svailable in altemale formais. For information calt: (318) 854-8410 or TDD (948) 854-3880 or watle
Racords and Fosrms Management, 1120 ¢ Sieat, M5-89, Sacramenta, CA 958¥.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120F4 CCO:257 -0 DATE: 4/118/2013 Page2cf2

Toll Bridge Program Oversight Committee (TBPCC) approved this change order on April 11, 2013, in the amount of

$1,536,378.00.
CONCURRED BY: ESTIMATE OF COST
Construclien Enginear:  Willlam Casey, Sup TE Dale 718/12 THS REQUEST TOTAL TO DATE
BidgmEogaesr__CT Oversight, Waryl Long, PE.__ Dol 71812 | r ‘m'g':’ ‘:Zﬁ'ﬂm’g’
Project Enginger; District Deslgn, Jing Chen Dﬂh TNB12 | AGREED PRICE $1,788,378.00 $1,786,378.00
Project Manager: Proj Manager, Ken Terpsira Date 7/18/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Rich Folay Dale 7/16/12 | TOTAL __$1,536,378.00 $1,536,378.00
— FEDGRAL PARTIGIPATION :

Environmenial: Dale 0 O Z

: PARTICIPATING PARTICIPATING IN PART 7] NONE
Ofter (spacity HQ, Jon Tapping Date 7/23/12 | ) NON-PARTICIPATING (MAINTENANCE) [(JNON-PARTICIPATING
Other apeciy: Struet. Maint, Lina Etlis Date 7/18/12 FEDERAL SEGREGATICN (i more then ona Funding Source os P.LP. lype)
Diskrict Prior Approval By:  HQ, Sey Hossnieh Date 7/23/12 { [Tcco FUNDRD PER CONTRAGT [(] CCO FUNDED AS FOLLOWS
HG) (lesusa_Appeova) By: Date FECERAL FUNDING SOURCE PERCENT

Data

Rasident Engineer's Sigratura:

2T T Y

ADA Notica: For Individuals with sansory disabifities, this document Is availeble i aliernate formats. For information call: (918) 654-8410 or TDD (916) 854-3880 or write
Records and Forma Management, 1420 N Streat, MS-89, Sacramenin, CA 06814,




&y TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 4/19/2013
Contract No.: 4 - 0120F4
Road: SF-80-13.2/13.9

FED. No.. NONE

To: SARTIPI-04
Attentlon: 04 - PATEL

HQ Direction: I —_TOISSUE AND APPROVE ]
CCO No. 257 Sup.No. 0 Rev. No. 0
Per Your Submittal Dated: 4/18/2013 CCO CategaryCode: C-H -P - A

INSTALLING ADDITIONAL AND REVISED CABLE RAILING IN ACCORDANCE WITH REVISED PLAN
SHEETS IN CONTRACT CHANGE ORDER (CCO) 188 "OBG SAFETY RAILING (FURNISH)." ALSO
INSTALLING “NOT FOR TIEOFF* PLAQUES ON CABLE RAILING, APPLYING HEAT-SHRINK PLASTIC
BOOTS TO THE CABLE AT FITTING CONNECTIONS, INSTALLING GATES AT CROSSBEAMS, AND
APPLYING PAINT AND CAULK TO CABLE RAILING ITEMS. PROVIDING A CREDIT FOR
INSTALLATION OF HINGED SAFETY RAILING ON CROSSBEAMS. ALSO, PERFORMING
ADDITIONAL REVISIONS TO THE CABLE RAILING DURING FABRICATION AND RESOLVING
CONFLICTS IDENTIFIED DURING FIELD INSTALLATION. ELIMINATING BID ITEM CABLE RAILINGS
ON THE ORTHOTROPIC BOX GIRDER.

THIS CHANGE WAS APPROVED BY TBPOC ON APRIL 11, 2013.

ISSUE AND APPROVE IS CONDITIONAL ON THE FOLLOWING:

1. OBTAINING THE CONTRACTOR'S SIGNATURE ON THE CHANGE SINCE AGREED LUMP SUM IS
SPECIFIED AS A METHOD OF PAYMENT. NOTE THAT FAILURE TO OBTAIN THE CONTRACTOR'S
SIGNATURE WILL REQUIRE A REVISED CCO AND NEW I&A REQUEST.

TOATAL COST FOR THIS CHANGE 1S SHOWN AS $1,536,378.00 WITH NO TIME ADUSTMENT.

ltems: ($450,000.00)

Force Account: $200,000.00
Agreed Price:  $1,786,378.00
Adj. of Comp. $0.00

Total: $1,536,378.00
Time: 0 (NONE)

Scott Jarvis, 6% %’

Assistant Division Chief, Larry Salhaney
by: ‘

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
' Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-5259

Form Revised: 1/7/05 6:42:05 AM 2935



Date: 4/19/2013 Page 2 of 2
Contract No.: 4 - 0120F4
Road: SF-80-13.2/13.9
FED.NO.: NONE
CCO No. 257 Sup. No. 0 Rev. No. 0 CCOCategoryCode: C -H - P - A
Continued:

Form Revised: 1/7/05

6:42:05 AM

2935



TOLL BRICGE PROGRAM

DYERSIGHT CTMPHTTEE

Y

TBPOC CONFERENCE CALL OUTCOME
April 11, 2013, 3:00pm — 4:00pm

‘ Iorlon

“CHAIR’S REPORT

2. CONSENT CALENDAR

- a. Contract Change Orders (CCOs) D. Noel, CTC

SN 1. SAS CCO 257 (Cable Railing Installation), APPROVED

$1,536,378

2. YBITS1 CCO 159 St (YBI Tunnel Upper Deck APPROVED

LED Lighting), Not to Exceed $1,350,000

3. YBITS1 CCO 165 So-S2 (Skyway & OTD1 Bike APPROVED?

Path Repairs & Painting), $2,100,000

4. YBITS1CCO 564 So-S1 (Temporary OTD1 Bike APPROVED

Path Ramp Structure), Not to Exceed
$1,500,000

3. = PROGRAM ISSUES
a. Bay Bridge East Span Opening Celebration

1. Coordination/ Encroachment Permit Update S. Maller, CTC APPROVED?
4. SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. Anchor Rod Update T. Anziano, CT APPROVED3
b. Independent Peer Review Panel Update T. Anziano, CT Information

5. OTHER BUSINESS

1. Item2a3 was removed from the Consent Calendar for discussion and later approved by a 2 to 1 vote.

2. The TBPOC (1) approved having fireworks on the bridge, (2) reaffirmed desire to have the opening ceremony
on the SAS, and (3) requested BBA/Hartmann to not open public ticketed event registration before May 15,
2013.

3. Although presented as an informational item, the TBPOC approved an expenditure of up to $4.3M to (1)
purchase replacement rods, (2) secure long lead materials for retrofit strategy B and C, and (3) to keep retrofit
strategy A in play, but net to spend any of the approved $ on it.
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STATE OF CALIFORNIA - DEPﬁ.RT MENT OF TRANSPORTATION Page 1 of 4
CONTRACT CHANGE ORDER . Change Requested by:  Engineer

CCO: 257  Suppl. No. 0 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.: "

To! AMERICAN BRIDGE/FLUOR ENTERPRISES ING A JOINT VENTURE ,
You are directad to make the following changes from the plans and specifications or do the following described work not included in the plans and spacifications
for this contract. NOTE: This change orderIs not effective untif approved by the Englneer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between addiional work at contract price, agreed price and forse
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually usad and no allowance will be mads for ide time.
This last parcentage shown is the net acwmul_ated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:
ITEM 1.

Perform additional field wark for cable railing in accordance with CCO 188 “OBG Safety Railing (Furnish)’ revised
specifications and plan sheets 614R2, 615R2, 617R2, 618R2, 63651, 64152, 64153, 64154, 64185, 805R2, 904R4,
908R2, 909S1R1, 909S2R1, 941R2, 953R2, 955R3, 95551R2, 95585, and 95556, including:

e Instal revised inboard and outboard cable railing, crossbeam railing, and Pier W2 cap beam railing.

s Install “NOT FOR TIEOFF" plaques on cable railing.

« Apply heat-shrink plastic boots to the cable where it connects withlfittings.

+ Install gates for access at crossheams.

« Paintapplication of all new exterior steel and any areas of damaged existing paint shall be performed in accordance
~ with Special Provisions Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL.”

¢ Caulk around perimeter of post base plates and caulk abandoned bolt holes beneath post base plates.
» Provide a credit for installation of hinged safety railing on crossbeams that will not be performed.

For this work, the Contractor will receive a lump sum price of $1,786,378.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tocls and incidentals including ail markups by reason of this change.

Extra Work @t LUMIP SUMi it st e i eeereeies s e s esnioses ee saenrsmnrnssenns $1,786,378.00

Extra Work at Force Account:
ITEM 2. '

As directed by the Engineer. perform additional revisions to the cable railing during fabrication and to resolve conflicts
identified during field instaliation including Request fer Information (RFI) numbers 3019 and 3038.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid In accordance with the provisions
of Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment® of the
Special Provisions. '

Estimated Cost of Extra WOrk at FOrce ACCOUN..............oo. oo, S ... $200,000.00




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 4

CONTRACT CHANGE ORDER ) Changa Requested by:  Engineer
CCO: 257 Suppl. No. 0 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
ITEM 3.

Eliminate cable railing.
ltemn No. 87: CABLE RAILING {MODIFIED} ‘
-3,000 M (-100.00%) @ $150.00 /M =-$450,000.00 (-100.00%)

in accordance with Section 4-1.038(3), “Eliminated ltem,” of the Standard Specifications, the adjustment due to the
elimination of ilem No., 87 is zero.

Total COSt fOr DECrEasE iN CONMACE IIBM . vrn oo oo veereseereetsseeseereerssansssmeasssessssesessessaensenns ($450,000.00)

The following revised plan sheets detail the changes addressed in this change order: 636R4 and 64131R2 (of 1204) as
shown on sheets 3 through 4 of this change order. ‘

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1} Extra Work at Lump SUM.....coouiimmssireernes cverererensaneas crisrissseitasssarsravese rasreatans $1,786,378.00

(ITEM 2} Extra Work at Force ACCOUNL, ..uueieeeriiiesnrrersens cesvrivare ereereseaisasternn ceerierenes srasraniieres $200,000.00
[TEM 3} Decrease in Contrgct Hem st Contract Price ¢

Total net pay for this change order $1,536,378.00

This sum constitutes full and complete compensation for furnishing all labor, material, tocls and incidentals including all
markups by reason of this change.

The work referenced in this Contract Change Order (CCO) is not required for Seismic Safety Opening (550). Should
Shoutd effects resulting from the performance of this work, after achieving readiness for $S0 and opening to public traffic,
have an impact on the work performed additional warranted compensation will be provided in accordance with Standard
Specifications Section 4-1.03, “Changes,” under a separate Contract Change Order.

Estimated Cost: Increase Decrease [ ] $1,536,378.00

By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by ‘ _ _
l o IR e — Wiliam Ciassy, Superising T.E. pate FZ—3°—1%
Apg o RecorqmbMed by _ -
B 7 — (A —— o o Tony Anziano, Prigesin MBhape Date 4/9’0//:_5_
pineor Approvel b ' . ’ — 4 7

f o Tony Anziano, Prggeem Manag
6d and agree, if this proposal is approved,

;” Sk

We the undersig pdicir, have given careful 6o

that we Wil prdvica 2l

i to the ange %O

equipment, furnish h s, except as otherwise no above, and perform:- 8l scrvices nacessary for the work above specified, and will apt as full
payment therefor thajprioge shown above, ) . -

NOTE: if you, the seffsectat;dg not sign acceptancs of this order, your attention is directed to the requirements of the specifications as to
procesding with the"ondered work and filing a written protest within the time therein specified

Contractor Acojpls

(Print name and title) ‘ Date
1 A PeICRSE . L AR [
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